

Producing AMRO

Producing AMRO goes hand in hand with the [program](#) development.

Dates

AMRO takes place in Mid may, the dates given by the thursday, which is usually a holiday in Austria.

Final dates are usually decided in coordination with main venue afo.

Locations

Venues where AMRO takes place

1. afo - architekturforum oberösterreich
2. STWST stadtwerkstatt linz

Additional venues (in the last couple of editions)

1. bb15
2. DH5
3. MAERZ
4. Willy*fred
5. /dev/lol/

some AMRO editions also took place at:

1. Time's up
2. Frisiersalon (installation)
3. Kunstraum Goethestrasse

Wishlist Location:

1. SPLACE am hauptplatz

Timing

see [Timeline](#)

In a nutshell, production starts slowly generally 4-6 months before the event.

Around 2 months before AMRO production gets more and more intense till a month before festival, where things go in print & program is published online. At that point everything should be kind of standing, last breathing before everyone arrives and the festival happens.

Generally two/three days after the festival workloads reduces to [administration](#) and reports. In general one or two months after the festival the [documentation](#) video and pictures are uploaded on the website, marking the closing of production.

Timetable

Communication

Hosting

Setup

Materials

From:

<https://make.radical-openness.org/> - **make:AMRO**

Permanent link:

<https://make.radical-openness.org/doku.php?id=production>

Last update: **2025/07/28 22:11**

