

# AMRO Timeline

## Fall & Winter 20XX-2/20XX-1

- Preparation research lab 20xx-1 program. AMRO [Program](#) ideas are collected.

## Spring 20XX-1

- Define AMRO 20XX dates, connect with Kunstuni & begin booking festival venues.

## June 20XX-1

## July 20XX-1

Research Lab activities, slowly collecting names for AMRO.  
Begin securing people and locations

## August 20XX-1

## September 20XX-1

- Produce Funding application (Bund) for upcoming year
- At events such as Ars Electronica, network & announce dates. Maybe one flyer?
- Maybe publish an early open call for participation?

## October 20XX-1

- Mid of the month: First funding application Bund (→ servus team)
- End of the month: close the open call for next year

## November 20XX-1

- Open Call application sorting & Jury process.
- Begin invitations for curated keynotes / lectures.

## December 20XX-1

- End of december, moment of the year when Bund gives us info about next year's budget.
- In past editions we waited the communication of the funding before starting the Open Call process. It does not have to be.

## January 20XX

- ~~often open call text prepared in mid/end January.~~ It can happen earlier.
- Definition travels / stays.

## February 20XX

- often application went out around beginning/mid February.

## March 20XX

## April 20XX

- Goal is to publish the final final program ~4 weeks before the festival.
- Website updated, webforms for participation ready.

## May 20XX

It's happening. Everything comes all at once. All the people will be happy to help, you need to tell them what to do.

# Post-May 20XX

- AMRO financial
- Collect & publish [documentation](#)

From:

<https://make.radical-openness.org/> - **make:AMRO**

Permanent link:

<https://make.radical-openness.org/doku.php?id=timeline>

Last update: **2025/07/28 22:27**

