

AMRO Timeline

Fall & Winter 20XX-2/20XX-1

- Preparation research lab 20xx-1 program. AMRO [Program](#) ideas are collected.

Spring 20XX-1

- Define AMRO 20XX dates, connect with Kunstuni & begin booking festival venues.

June 20XX-1

July 20XX-1

Research Lab activities, slowly collecting names for AMRO.
Begin securing people and locations

August 20XX-1

September 20XX-1

- Produce Funding application (Bund) for upcoming year
- At events such as Ars Electronica, network & announce dates. Maybe one flyer?
- Maybe publish an early open call for participation?

October 20XX-1

- Mid of the month: First funding application Bund (→ servus team)
- End of the month: close the open call for next year

November 20XX-1

December 20XX-1

- End of december, moment of the year when Bund gives us info about next year's budget.
- In past editions we waited the communication of the funding before starting the Open Call process. It does not have to be.

January 20XX

February 20XX

March 20XX

April 20XX

May 20XX

Post-May 20XX

- AMRO financial
- Collect & publish [documentation](#)

From:
<https://make.radical-openness.org/> - **make:AMRO**

Permanent link:
<https://make.radical-openness.org/doku.php?id=timeline&rev=1753733793>

Last update: **2025/07/28 22:16**

